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Fourth Quarterly Report:  January – March 2020 
Purpose 

1. The purpose of this report is to provide a high-level summary of activities of the Royal 

Commission of Inquiry into the Attack on Christchurch Mosques over its fourth quarter of 

activities from January to March 2020. The Royal Commission is required to examine:  

• What relevant State sector agencies knew prior to 15 March 2019, about the 
activities of the individual charged with offences in relation to the 15 March 2019 
attacks on the Al-Noor Mosque and the Linwood Islamic Centre in Christchurch; 

• What actions (if any) relevant State sector agencies took considering that 
knowledge; 

• Whether there were any additional measures that relevant State sector agencies 
could have taken to prevent the attack; and 

• What additional measures should be taken by relevant State sector agencies to 
prevent such attacks in the future. 

Royal Commission Workstreams 

2. The Royal Commission completed interviews and evidence gathering needed to draft a 

final report during this quarter. 

 

3. There were seven major workstreams during the fourth quarter of the Royal 

Commission’s operations:   

• engagement with affected whānau, survivors and witnesses of the attack and 
communities;  

• engagement with State sector agencies and subject experts based in New 
Zealand;  

• taking evidence under oath;  

• planning for, and implementation of, the due diligence processes;  

• drafting the Royal Commission’s report; 

• planning for the wind down of the Royal Commission;  and 

• communications.   

Engagement with affected whānau and communities 

4. The Royal Commission continued private meetings with the affected whānau of the 51 

shuhada, survivors and witnesses and their whānau throughout this quarter.  Meetings 

with the masjidain committees also occurred this quarter.   
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5. A number of Muslim Community Reference group members implemented their 

engagement plans this quarter and facilitated communities’ meetings in their  region.  

Commissioners or secretariat staff attended those meetings when invited.  Notes from 

each communities’ meeting were provided to the Royal Commission by the Reference 

group member to take into account.       

 

6. Further hui were held with the Islamic Women’s Council of New Zealand and the 

Federation of Islamic Associations of New Zealand this quarter.   

 

7. Additional meetings with representatives of civil society groups, including ethnic and 

religious community groups continued this quarter.  Due to the information and evidence 

gathered from these meetings additional targeted information was sought from State 

sector agencies along specific lines of inquiry this quarter.   

 

8. The Royal Commission held two further hui with the Muslim Community Reference 

Group during this quarter bringing the total hui held to seven. The final hui planned for 

April 2020 could not be held because of the COVID-19 pandemic and was cancelled in 

mid-March prior to Alert Level 4 being implemented.  

Engagement with State sector agencies and subject experts in New Zealand  

9. The Royal Commission continued meeting with:  

• employees of State sector agencies whose work is relevant to its Terms of 
Reference;  

• former agency employees or agency leaders with interests in the work of the 
Royal Commission; and 

• New Zealand-based experts on subjects relevant to the Royal Commission’s work.   

Taking evidence under oath 

10. During this quarter the Royal Commission continued collecting information and evidence 

including under oath.   

 

11. The Royal Commission also continued meeting current or former staff or contractors of 

State sector agencies who had responded to an invitation from the Royal Commission to 

discuss information they believed may be relevant to the inquiry.  

Preparing the Royal Commission report  

12. A major workstream this quarter has been synthesising the streams of evidence and 

information received by the Royal Commission.  This synthesis will support the delivery of 

an authoritative report that comprehensively addresses the Royal Commission’s Terms of 

Reference and makes findings and recommendations.   
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13. Further evidence comprising over 1,200 pages was received just before the Alert Level 4 

Lockdown was implemented and secretariat staff had just begun to analyse it before the 

quarter ended.   

Planning for and implementation of due diligence processes 

14. Significant planning for the Royal Commission’s due diligence processes is completed this 

quarter relating to:  natural justice under the Inquiries Act 2013, seeking consent for the 

use of quotes, fact checking and a review of classified material.   

 

15. The natural justice process involves the Royal Commission giving those against whom 

negative findings may be made the opportunity to respond. The Royal Commission must 

consider any feedback that it receives during this process, but the contents of the final 

report are for the Royal Commission to determine. 

 

16. In an update in this quarter, Royal Commission Chair Sir William Young, said, “We can 

assure all New Zealanders that we will run a fair process while also being sensitive to 

those most affected by the events of March 15, 2019.” 

 

17. Implementation of the full set of due diligence processes commence and by the end of 

the quarter:  

• Forty-one letters and material had been sent to relevant State sector agencies for 
review; and 

• One hundred and fifty-nine letters and material had been sent to a mixture of 
individuals, community groups and organisations for review. 

18. Feedback received by the end of the quarter includes: 

• Seven of the forty-one responses required from State sector agencies received; 
and 

• Ninety of the one hundred and fifty-nine responses required from individuals and 
community groups and organisations received.   

19. While the natural justice, fact-checking, quotation consent and review of classified 

material due diligence processes are well advanced there is still some time to run on 

these processes.  The Royal Commission is dependent on State sector agencies, 

individuals, community groups and organisations responding within the timeframes set.  

Current planning suggests the work plan is running about 6-8 weeks behind schedule.   

 

20. Parts of the draft report written on a secure network are unable to be accessed remotely 

so this part of the due diligence process have been halted due to the COVID-19 Alert 

Level 4 lockdown.  It is unlikely the due diligence process for those parts of the report 

will recommence while the COVID-19 Alert Level is above Alert Level 2.  As well, many of 

the State sector agencies whose activities are addressed by the draft report are presently 

occupied with the COVID-19 response and therefore not well-placed to respond within 

the requested timeframes.   
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Planning for the wind down of the Royal Commission 

21. Initial work commenced this quarter on identifying the activities and processes that will 

need to be undertaken prior to the Royal Commission finalising its report.   

Communications 

22. The Royal Commission published three public updates in this quarter, responded to a 

number of media enquiries from New Zealand and overseas outlets, published material 

in multiple languages and responded to correspondence received. 

Financial summary 

23. The pattern of spending in the operating expenses area is over budget for the period.  

This is mainly due to realising overhead costs for the Department of Internal Affairs in 

March instead of April 2020.  Secretariat full-time equivalent numbers continued to 

reduce from 28.3 FTEs in January 2020 to 24.8 in February and then 23.6 by the end of 

the quarter.   

 

24. Two financial assistance and two legal assistance applications were approved this 

quarter.   

 

25. No capital expenditure this quarter.   

Table: 1:  Financial precis of life to date Royal Commission expenditure (January to March 2020) 

1. Output 2. LTD1 Actual 3. LTD Budget 4. LTD Variance 5. Total Approved 

Budget 

6. Operating 

Expenses 

7.618 7.005 -0.613 8.723 

7. Legal and 

Financial 

Assistance 

0.378 0.650 0.273 0.650 

8. Commissioner 

fees 

0.955 1.115 0.160 1.278 

9. Capital 

expenditure 

0.240 0.600 0.360 0.600 

 

                                                             

 
1 LTD = Life to date 
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Other matters – COVID-19 impact and the accused’s guilty plea 
 

COVID-19 impact 

26. The Royal Commission responded quickly to the threat of COVID-19 with a “people first” 

approach, while seeking to minimise the impact on workstreams so that critical work is 

progressed and delivered.   

 

27. The Royal Commission’s operations have factored in:  

• all-of-government guidelines relating to COVID-19;  

• the advice and policy guidance received from the Department of Internal Affairs 
(the Department) relating to COVID-19; 

• the needs and priorities of the Royal Commission’s work ;  

• the health, safety and wellbeing of Commissioners, secretariat staff, key persons 
and groups the Royal Commission works closely with (such as the Royal 
Commission’s Muslim Community Reference Group, State sector agencies, 
community organisations and others); and  

• ongoing communications.    

 

28. Policies and protocols were stood up to ensure the Royal Commission’s activities were 

coordinated, essential resources were prioritised, and functions and services 

appropriately maintained.  The Royal Commission received positive feedback from both 

secretariat staff and the Department for its overall response to date.   The Royal 

Commission has been guided by:  

• its commitment to the health, safety and wellbeing of Commissioners, secretariat 
staff and key people and organisations it works with; and 

• maintaining momentum with its priorities and deliverables but recognising the 
need for flexibility to re-plan or re-prioritise and deliver differently with the lens 
of COVID-19 applied.   

 

29. Despite the COVID-19 circumstances, the due diligence process is not yet complete and 

as discussed above is running approximately 6-8 weeks behind schedule.   This situation 

is exacerbated by the Royal Commission (and consequently relevant State sector 

agencies and relevant individuals) being unable to access those parts of the Royal 

Commission’s draft report which are held on a secure network while working remotely 

during Alert Level Four.   
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30. The Royal Commission determined it would need to seek an extension to its report back 

date and on 31 March 2020 wrote to the Minister of Internal  Affairs to request an 

extension of the reporting timeframe.  The Royal Commission sought an extension that 

provided for a minimum of 12 weeks from when Alert Level Two came into effect across 

three regions where staff and Commissioners reside (Auckland, Wellington and 

Christchurch) or 31 July 2020 with some flexibility.  Accordingly, the Royal Commission 

requested an extension that can be adapted in a manner recognising the COVID-19 

situation, while propelling the Royal Commission to finalise its report. Some further 

funding will also be required with the Royal Commission determining that the Executive 

Director will need to work with the Department to particularise the amount required.       

The accused’s guilty plea 

31. On 26 March 2020 the man accused of the attack on the Christchurch masjidain pleaded 

guilty to all charges of murder, attempted murder and the commission of a terrorist act 

brought against him and was convicted on all charges.  There was some suggestion in the 

media and by some community members that this event means the Royal Commission 

can now move to public hearings.    

 

32. The Royal Commission does not intend, at this late stage of its work, when all evidentiary 

hearings have been undertaken and all evidence has been received, and having due 

regard to COVID-19, to revisit the question of public hearings (which will likely require a 

further six months work).  On balance, the drawbacks associated with the likely delay of 

the report would exceed the benefits gained by undertaking public hearings.   

Next quarter – expected activity 

33. During the next quarter the Royal Commission expects to:  

• Complete its due diligence processes. 

• Revise its draft report in light of the comments received as part of the due 
diligence process and commence production of the final of the Royal 
Commission's report.  

• Begin activities to wind down the Royal Commission.   

 


